COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 30/ 2017

ESTI MATE SUMVARY 13: 05: 24
CONTI D C21626 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21626- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 24.0 DAYS TI VE ALLOW 30 WORK DAYS
SH 93 ERCSI ON CORRECTI ON PERCENT TIME:  80.00 ORI G TI VE ALLOW 30 WORK DAYS
PROJECT NO STA0931- 032
SH 93 ERCSI ON CORRECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ALL COMBOY EROCSI ON CONTROL, LLC PAY PERI OD ENDI NG 06/ 30/ 2017 DATE TI ME STARTED 05/ 08/ 2017
18277 COUNTY ROAD 22 DATE LET 02/ 09/ 2017 DATE WORK BEGAN 05/ 08/ 2017
DATE AWARDED 02/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 14/ 2017 DATE ACCEPTED
FORT LUPTON CO 80621 (303) 710- 2809 DATE NOTI CE TO PROCEED 05/ 08/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 234, 872. 15 PARTI O PATI NG $ 149, 967. 20 $ 149, 967. 20
AWARD PRQJECT AMT: $ 169, 515. 65 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 63. 85% TOTAL EARNI NGS 149, 967. 20 149, 967. 20
FUNDS AVAI LABLE: $ 84,904. 95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 149, 967. 20 149, 967. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,542.73 -2,542.73
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 147, 424. 47 147, 424. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 147, 424. 47 147, 424. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147, 424. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD

CONTI D: C21626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21626-BI D
PRQIECT STA0931- 032 ESTI MATE NO 0001
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 04002 O ean Cul vert 2. 000
EACH
2,175. 00000
0010 203-00010 Uncl assi fied Excavation (Conplete In Place) 81. 000
cY
125. 00000
0015 203-02330 Labor er 40. 000
HOUR
22.00000
0020 208-00002 Erosion Log Type 1 (12 Inch) 530. 000
LF
3. 00000
0025 208- 00004 Silt Berm 120. 000
LF
10. 00000
0030 208- 00035 Aggr egat e Bag 300. 000
LF
5. 00000
0035 208-00041 Rock Check Dam 53. 000
EACH
670. 00000
0040 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000
EACH
750. 00000
0045 208-00056 StormDrain Inlet Protection (Type II1) 1. 000
EACH
150. 00000
0050 208-00075 Pre-fabricated Vehicle Tracking Pad 3. 000
EACH
575. 00000
0055 208-00103 Renoval and Disposal of Sedinment (Labor) 50. 000
HOUR

22.00000
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Page 2
ESTI MATE RUN 06/ 30/ 2017

13: 05: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
4, 350. 00
4, 350. 00
10, 125. 00
10, 125. 00
792. 00
792. 00
405. 00
405. 00
0. 00
0. 00
650. 00
650. 00
35, 510. 00
35, 510. 00
0. 00
0. 00
0. 00
0. 00
575. 00
575. 00
572. 00
572. 00



CONTI D C21626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21626-BI D ESTI MATE RUN 06/ 30/ 2017
PRQJECT: STA0931- 032 ESTI MATE NO 0001 13: 05: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 17. 000 765. 00
45. 00000 17. 000 765. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0070 208- 00207 Erosi on Control Managenent 25. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 725. 00000 0. 000 0. 00
0080 212-00032 Soi | Condi tioning 0. 450 0. 000
ACRE 0. 000 0. 00
5, 150. 00000 0. 000 0. 00
0085 213-00012 Spray-on Ml ch Bl anket 0. 340 0. 000
ACRE 0. 000 0. 00
3, 035. 00000 0. 000 0. 00
0090 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 520. 000 0. 000
d ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0095 216- 00301 Turf Reinforcement Mat (dass 1) 100. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1. 500 0. 000
TON 1. 500 1, 207. 50
805. 00000 1. 500 1, 207. 50
0105 506-00209 Riprap (9 Inch) 133. 000 0. 000
cY 133. 000 27,930. 00
210. 00000 133. 000 27,930. 00
0110 506-00218 Riprap (18 Inch) 11. 000 0. 000
CY 0. 000 0. 00
155. 00000 0. 000 0. 00



CONTI D C21626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21626- Bl D ESTI MATE RUN 06/ 30/ 2017
PRQJECT: STA0931- 032 ESTI MATE NO 0001 13: 05: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 506- 00224 Riprap (24 Inch) 47. 000 0. 000
cY 47. 000 11, 750. 00
250. 00000 47. 000 11, 750. 00
0120 603-10180 18 Inch Corrugated Steel Pipe 56. 000 0. 000
LF 56. 000 3, 248. 00
58. 00000 56. 000 3, 248. 00
0125 603-30018 18 Inch Steel End Section 2. 000 0. 000
EACH 2.000 370. 00
185. 00000 2.000 370. 00
0130 609-60011  Curb Type 6 (Section M 175. 000 0. 000
LF 175. 000 5, 600. 00
32. 00000 175. 000 5, 600. 00
0135 609- 70020 Curb (8 Inch Vertical-Concrete) 30. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0140 615-00152 Erosi on Protector (Special) 30. 000 0. 000
LF 30. 000 1, 800. 00
60. 00000 30. 000 1, 800. 00
0150 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 662 14, 729. 50
22, 250. 00000 0. 662 14, 729. 50
0155 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 1. 000 5,335.00
5, 335. 00000 1. 000 5,335. 00
0160 630- 00000 Fl aggi ng 480. 000 0. 000
HOUR 81. 000 2,430. 00
30. 00000 81. 000 2,430. 00
0165 630- 00007 Traffic Control |nspection 20. 000 0. 000
DAY 3. 000 324.00
108. 00000 3. 000 324.00
0170 630-00012 Traffic Control Management 30. 000 0. 000
DAY 13. 000 6,578. 00
506. 00000 13. 000 6,578. 00



CONTI D C21626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21626-BI D ESTI MATE RUN 06/ 30/ 2017
PRQJECT: STA0931- 032 ESTI MATE NO 0001 13: 05: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0175 630-80341 Construction Traffic Sign (Panel Size A) 9. 000 0. 000
EACH 8.100 729. 00
90. 00000 8.100 729. 00
0180 630- 80342 Construction Traffic Sign (Panel Size B) 38. 000 0. 000
EACH 34.200 3, 488. 40
102. 00000 34. 200 3, 488. 40
0185 630- 80355 Portabl e Message Sign Panel 2. 000 0. 000
EACH 1. 800 6, 156. 00
3,420. 00000 1. 800 6, 156. 00
0190 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 900 1, 728.00
1, 920. 00000 0. 900 1, 728.00
0195 630-80360 Drum Channel i zi ng Devi ce 70. 000 0. 000
EACH 63. 000 1,512. 00
24. 00000 63. 000 1,512. 00
0200 630-80380 Traffic Cone 200. 000 0. 000
EACH 163. 800 982. 80
6. 00000 163. 800 982. 80
0205 700- 70010 F/ A Mnor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 234,547.15 % 149, 642.20 $ 149, 642. 20
CAT NO0400 CE BID | TEMB

0145 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 325.00
325. 00000 1. 000 325.00
CAT 0400 CURRENT AMI  $ 325.00 % 325.00 $ 325.00

PRQJIECT TOTAL CURRENT AMI  $ 234,872.15 % 149,967.20 $ 149, 967. 20



